ANCHOR
QEA &2

720 Olive Way, Suite 1900
Seattle, Washington 98101
Phone 206.287.9130

Fax 206.287.9131

May 15, 2013

Sean Sheldrake

Project Coordinator

U.S. EPA, Region 10

1200 Sixth Avenue, M/S ECL-111
Seattle, Washington 98101

Re:  April 2013 Monthly Progress Report
Administrative Settlement Agreement and Order on Consent for Removal Action
U.S. EPA Region 10 Docket No. CERCLA 10-2009-0255
Gasco Sediments Site within the Portland Harbor Superfund Site

Project Number: 000029-02.28

Dear Mr. Sheldrake:

This monthly progress report provides information required by Section VIII, Paragraph 26, of
the Administrative Settlement Agreement and Order on Consent for Removal Action (Order)
for actions taken in April 2013 at the Gasco Sediments Site within the Portland Harbor
Superfund Site.

1. ACTIONS TAKEN IN THIS MONTH AND PROBLEMS ENCOUNTERED

The following actions and correspondences occurred in this month:

e April 4-9 — Anchor QEA coordinated with CDM Smith to schedule a meeting to discuss
refinement of the Gasco Sediments Site Engineering Evaluation/Cost Analysis (EE/CA)

remedial alternatives.

e April 15 - Anchor QEA submitted the Gasco Sediments Site monthly progress report to
EPA.

e April 16 — Anchor QEA conducted the monthly visual monitoring of the shoreline area
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in the direct vicinity of the pilot cap area.

2. RESULTS OF SAMPLING, TESTS, AND OTHER DATA RECEIVED

The results of the monthly visual monitoring of the shoreline area in the direct vicinity of the

pilot cap are provided as Attachment A.

3. SCHEDULE OF ACTIVITIES FOR THE NEXT MONTH

Anchor QEA anticipates the following activities to occur in the next month:
e Submittal of the May monthly progress report.

¢ Communications with EPA regarding the Army Corps of Engineers U.S. Moorings

sediments site.

e Completion of monthly visual monitoring of the shoreline area in the direct vicinity of

the pilot cap area.

4, ANTICIPATED PROBLEMS AND PROPOSED RESOLUTIONS

No problems or unforeseen conditions were encountered.

Please contact the undersigned if you have any questions or require additional information.

Sincerely,

{ Bt %/ﬁ
Ryan Barth, P.E. Carl Stivers, Partner
Assistant Project Manager Project Manager
Attachments:
Attachment A Monthly Visual Monitoring Report for Pilot Cap Vicinity
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Cc:
Bob Wyatt, NW Natural

Patty Dost, Pearl Legal Group PC

Myron Burr, Siltronic Corporation

Alan Gladstone and William Earle, Davis Rothwell Earle and Xochihua
James Peale, Maul Foster Alongi, Inc.

Lance Peterson, CDM Smith

Matt McClincy, DEQ

Dana Bayuk, DEQ
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Visual Observations Log Form

Date
Location:
Project Name:

Monitoring Period:

Time Observations
Started:

Weather Conditions:

Wave Action
Observations:

Photographs Taken:

April 16, 2013 Project Number: 000029-02 BG-28 Task 4a

NW Natural “Gasco” Site

NW Natural — Gasco

Monthly (Year 7)—April 2013

Time
April 16, 2013 @ 12:30 Observation April 16, 2013 @ 13:30
Concluded:

Mostly sunny, 55° Fahrenheit, winds from the east @ 0-4 knots.

Light wave action (0.1 — 0.4 feet in height)

.

Tidal Conditions:

Willamette River level on 4/16/2013 ranged in elevation from 7.46 to 8.16
feet. The Willamette River level during photos was approximately 7.96 feet
measured at 13:00 (River Level Elevation Datum: Morrison Gage Height).

Observations of
Erosion/Deposition:

No erosion/deposition is evident along the shoreline. The shoreward extent
of the cap was not visible due to high river water elevation and the extents of
the organoclay mat material were also submerged. (Photo 1).

During the observation, the Fuel and Marine Marketing (FAMM)
containment boom was placed across the cap area, between the upriver

Observations of Long-term corner of the ship dock and the wooden dolphin (near the upriver extent of
Controls (i.e., oil booms, the site and near the Siltronic Corporation outfall). Buoys that identify the

organo-clay mat, etc.)

cap area to mariners are in place as installed. The position of the FAMM oil
boom, warning buoys, and a general overview of the site shoreline is shown
in Photo 2.

Other Comments:

No sheen is evident in or around the cap area. Photo 3 shows the water
surface and shoreline immediately downriver of the sediment cap.

Recorded by:

Douglas Laffoon
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